Grantee: Minneapolis, MN

Grant: B-08-MN-27-0001
October 1, 2018 thru December 31, 2018 Performance

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grant Number: Obligation Date: Award Date:

B-08-MN-27-0001 03/20/2009 03/20/2009

Grantee Name: Contract End Date: Review by HUD:
Minneapolis, MN Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$5,601,967.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$5,601,967.00 $404,062.50

Total Budget:
$6,006,029.50

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built prior to 1960. 75% of the housing stock is single family
detached structures. 18% of its single family housing stock is non-homesteaded, a 141% increase since 2002. In 2005, Minneapolis had 863
mortgage foreclosure sales. In 2006, 1,610 homes in Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure
sale; 54.7% were in the three Northside wards of the City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of
these foreclosures are on investment properties that house rentals. In determining communities to receive NSP funding, HUD determined a
risk factor assessment by census block group. The risk factor was for whether a census block group had a predictive risk for foreclosed and
abandoned housing. The scale was from 0 (very low risk) to 10 (very high risk). City staff took this block group information and layered it onto
city neighborhood boundaries. City staff classifies high risk neighborhoods as having a risk factor of 7-10. The incidence of the high risk
neighborhoods derived from HUD data sources correlates well with local foreclosure and vacant and boarded listed structure data for similar
time periods. The high risk neighborhoods for NSP assistance are detailed in the formal NSP application amendment found at
www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp increase in vacant and boarded structures. According to
statistics maintained by the Regulatory Services Department, in 2006, there were 481 structures on the vacant and boarded list. This number
rose to 770 structures in 2007 and through August 2008, 928 structures. Looking at the current list of properties that are registered as vacant,
of the 928 properties, 87% of the properties have been on the list less than 24 months. There is a direct correlation between this and the
current foreclosure crisis that the City is experiencing. Only 10% have been vacant for more than 3 years. Historically (based on past
analysis), buildings have remained in the Vacant Building Registration program for an average of 21 months, with some for many years. It
remains to be seen if these more recent additions will follow the same pattern. B.Distribution and Uses of Funds Eligible activities need to be
carried out in areas affected by: The greatest percentage of home foreclosures; The highest percentage of homes financed by a subprime
mortgage related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The City will seek to meet
two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of benefit to an area composed of at least
51% of low-, moderate-, and middle-income residents at or below 120% of area median income (LMMA), or it can be of benefit to low-,
moderate-, and middle-income residents at or below 120% of area median income (LMMH). All NSP activities must benefit persons at HUD-
approved income levels. The neighborhoods rated as high risk on the map titled “HUD Estimated Foreclosure and Abandonment Risk Score
with Actual Foreclosures and Registered Vacant and Boarded Properties” will receive prioritized delivery of NSP program offerings. In
addition, the State of Minnesota has identified particular ZIP codes within the City that would receive prioritized State of Minnesota NSP
funding under the State’s NSP allocation

Areas of Greatest Need:

formula. The City will be making an application in January 2009 for prioritized State NSP funding. The neighborhoods covered by the State
ZIP Code formula are located within the formal NSP application amendment at www.ci.minneapolis.mn.us/grants.

Distribution and and Uses of Funds:
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Definitions and Descriptions:

C. Definitions and Descriptions a. Blighted Structure For purposes of NSP funding and in the context of local law, the City of Minneapolis will
use its nuisance definition in Chapter 249, Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is
defined as a nuisance in 249.30: 249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed
a nuisance condition if: (1) It is vacant and unoccupied for the purpose for which it was erected and for which purpose a certificate of
occupancy may have been issued, and the building has remained substantially in such condition for a period of at least six (6) months; or (2)
The building is unfit for occupancy as it fails to meet the minimum standards set out by city ordinances before a certificate of code compliance
could be granted, or is unfit for human habitation because it fails to meet the minimum standards set out in the Minneapolis housing
maintenance code, or the doors, windows and other openings into the building are boarded up or otherwise secured by a means other than
the conventional methods used in the original construction and design of the building, and the building has remained substantially in such
condition for a period of at least sixty (60) days; or (3) Evidence, including but not limited to neighborhood impact statements, clearly
demonstrates that the values of neighborhood properties have diminished as a result of deterioration of the subject building; or (4) Evidence,
including but not limited to rehab assessments completed by CPED, clearly demonstrates that the cost of rehabilitation is not justified when
compared to the after rehabilitation resale value of the building. (b) When it is determined by the director of inspections or the city fire marshal
that a building constitutes an immediate hazard to the public health and safety, and after approval by the city council, the sixty-day waiting
period set out in this section may be waived and the other procedures, as set out in this chapter, may be implemented immediately. (c)
Notwithstanding the foregoing provisions, accessory buildings such as garages, barns and other similar structures, not intended to be used for
human habitation, shall be deemed to constitute a nuisance condition when such buildings are in violation of section 244.1560 of the housing
maintenance code which regulates nondwelling structures or when such accessory buildings are structurally unsound in the opinion of the
director of inspections. (76-Or-102, § 1, 7-9-76; 77-Or-226, § 2, 11-10-77; 78-Or-233, § 2, 11-9-78; 79-Or-016, § 1, 1-26-79; 80-Or-181, § 1, 8-
8-80; 84-0r-095, § 1, 6-15-84; 86-0r-236, § 1, 10-10-86; 91-Or-157, § 1, 8-9-91; 92-Or-110, § 2, 9-11-92; 93-0r-142, § 1, 10-1-93; 94-Or-123,
§ 2, 9-16-94; 2006-0r-059, § 1, 5-26-06 effective October 1, 2006). b. Affordable Rents For any NSP-funded rental activity, affordable rents
are defined as described in 24 CFR 8§92.252(a), (c), (f). The maximum unit rent level must be the lesser of HUD Fair Market Rent or the
amount affordable to a household at 65% of area median income. If the renter is to pay utilities and services than the most recent Minneapolis
Public Housing Authority utility allowance schedule for will be used to determine the net rent. These HUD schedules are updated annually and
NSP activities will conform to the most rece

Definitions and Descriptions:

nt scht commitment. c. Affordability For the purposes of NSP funding, the City is electing to use the continued affordability standards of the
HOME program 24 CFR 8§92.252 (e) and §92.254 as outlined in the table below. These periods apply to rental and ownership activities. Table
7 NSP Affordability Periods Per unit amount of NSP funds for New Construction, Rehab or Acquisition of Existing Housing Minimum Period of
Affordability Under $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

This Report Period
N/A

To Date
$5,940,256.89

Total Budget $16,075.27 $5,916,256.89
Total Obligated $87,100.73 $5,853,356.62
Total Funds Drawdown $131,916.28 $5,853,356.62
Program Funds Drawdown $0.00 $5,483,146.30
Program Income Drawdown $131,916.28 $370,210.32
Program Income Received $0.00 $462,355.71
Total Funds Expended $10,586.28 $5,853,356.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

.
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Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)
Progress towards LH25 Requirement

Overall Progress Narrative:

Target

$0.00
$840,295.05
$560,196.70
$0.00

$0.00
$1,501,507.38

Actual
0.00%

0.00%

$0.00

$0.00
$488,659.01
$488,659.01
$0.00
$1,826,699.81

We're in the process of working through reconciliation of the DRGR against our records and the adjustments in the
QPR reflect those moves. As we do this process we're getting closer to closeout on this grant in the next year. We're

working with Josh Northery on the clean up of our grants.

Project Summary
Project #, Project Title

This Report Period

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown

08NSP Redevelopment, Redevelopment $0.00 $150,000.00 $150,000.00
08NSPAdmin, NSP Program Administration $156,857.57 $516,719.87 $468,679.30
08NSPDemo, Demolition of Blighted Structures $0.00 $2,206,680.87 $2,093,070.77
08NSPFinan, FinancingForeclosure Recovery Affordable $0.00 $110,000.00 $110,000.00
08NSPLandBank, Acquisition and Land Banking ($150,000.00) $1,161,156.34 $962,596.23
08NSPurchaseRehab, Purchase and Rehab $0.00 $1,771,699.81 $1,698,800.00
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) (%$6,857.57) $0.00 $0.00

Community Development Systems
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Activities

Project #/ Title:  08NSPAdmin / NSP Program Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
08NSPAdmMIn
Projected Start Date:
09/29/2008

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Minneapolis Community Planning and Economic

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Administration and monitoring of NSP activities.

Location Description:

Administration.

Activity Progress Narrative:

G4890NSP ADM
Program Admin CPED

Activity Status:

Under Way

Project Title:

NSP Program Administration

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Minneapolis Community Planning and

Oct 1 thru Dec 31, 2018 To Date
N/A $442,719.87
$159,341.28 $442,719.87
$131,280.42 $414,659.01
$163,282.28 $414,659.01
$156,857.57 $394,679.30
$6,424.71 $19,979.71
$0.00 $196,421.25
$160,587.28 $414,659.01
$160,587.28 $414,659.01
$0.00 $0.00

$0.00 $0.00

Includes the transfer of Admin transactions of $150,001 incorrectly coded to land bank and additional admin activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
08NSPDemo

Projected Start Date:
01/30/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Program Income Account:
Regulatory Services

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

08NSPDemo / Demolition of Blighted Structures

G4835NSP DEMSF
Demolition of Blighted Structures

Activity Status:

Under Way

Project Title:

Demolition of Blighted Structures
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Minneapolis Department of Regulatory Services

Oct 1 thru Dec 31, 2018 To Date

N/A $1,806,733.99
($143,266.01) $1,806,733.99
$0.00 $1,806,733.99
$0.00 $1,806,733.99
$0.00 $1,700,000.00

Community Development Systems
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Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

City of Minneapolis Department of Regulatory Services $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$106,733.99
$106,733.99
$1,806,733.99
$1,806,733.99
$0.00

$0.00

Demolition of Chapter 249 Vacant Boarded Registration (VBR) properties to support reduction of blighting influences in NSP-
assisted neighborhoods. NSP funds will assist in demo of properties that do not meet a viable rehabilitation test.

Location Description:

Chapter 249 properties located in NSP target neighborhoods of North Minneapolis, Northeast Minneapolis, and South

Minneapolis.

Activity Progress Narrative:

When final list of properties was received there were 119 properties, not 118. All property addresses entered, and address

support data updated.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Address Support Information

Cumulative Actual Total / Expected
Total
119/100

State Zip Status / Accept

Community Development Systems
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Address: 1008 29th Avenue NorthE, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/19/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 1020 Newton Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/20/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 1105 28th Street East, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/01/2009

Description of End Use:

Property cleared to remove slum/blight

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 1110 18th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 1210 Irving Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/12/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 1254 Russell Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

1304 42nd Avenue North,

Minneapolis, Minnesota 55412
Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

10/18/2010

1338 Logan Avenue North, Minneapolis, Minnesota 55411

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

10/15/2010

1343 Irving Avenue North, Minneapolis, Minnesota 55411

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

10/15/2010

10

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address:
Property Status:

1403 26th Street East, Minneapolis, Minnesota 55404
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 04/28/2010

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

1406 Fremont Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 07/01/2009

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

1423 Girard Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:

NSP Only - LMMI 08/04/2010
Description of End Use:
Property cleared to remove slum/blight

11

Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 1429 Morgan Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/08/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 1505 25th Street East, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/17/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 1506 Upton Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/21/2011

Description of End Use:

Property cleared to remove slum/blight

12

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address:
Property Status:

1607 Thomas Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

1714 Hillside Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 04/23/2010

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

1719 Sheridan Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:

NSP Only - LMMI 04/19/2012
Description of End Use:
Property cleared to remove slum/blight

13

Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

1803 Emerson Avenue North,

Minneapolis, Minnesota 55411
Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

12/21/2009

1806 44th Avenue North, Minneapolis, Minnesota 55412

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

12/21/2009

1815 Queen Avenue North, Minneapolis, Minnesota 55411

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

12/21/2009

14

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 1816 Penn Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/25/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 1832 Dupont Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/26/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 1900 Penn Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/24/2012

Description of End Use:

Property cleared to remove slum/blight

15

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 2011 26th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2014 Upton Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 10/07/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2027 25th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 04/27/2010

Description of End Use:

Property cleared to remove slum/blight

16

Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Address: 2101 Penn Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/19/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 2109 Emerson Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/01/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 2109 Irving Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 01/11/2010

Description of End Use:

Property cleared to remove slum/blight

17

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2112 Emerson Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/27/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2120 Aldrich Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2126 Fremont Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 08/18/2011

Description of End Use:

Property cleared to remove slum/blight

18

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2130 6th Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 07/16/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 2134 6th Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 08/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2206 Irving Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/30/2010

Description of End Use:

Property cleared to remove slum/blight

19

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2211 Oliver Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/29/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 2230 6th Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 01/06/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2306 6th Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/27/2010

Description of End Use:

Property cleared to remove slum/blight

20

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2317 Fremont Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/23/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2321 Fremont Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/02/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 2334 Logan Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/26/2010

Description of End Use:

Property cleared to remove slum/blight

21

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2406 11th Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/16/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 2429 Aldrich Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/12/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2432 14th Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/14/2011

Description of End Use:

Property cleared to remove slum/blight

22

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2432 Chicago Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/13/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2440 16th Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 07/01/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 2441 16th Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 03/03/2011

Description of End Use:

Property cleared to remove slum/blight

23

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2508 Golden Valley Road, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use: Date National Objective is met:
NSP Only - LMMI 08/17/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 2510 14th Avenue South, Minneapolis, Minnesota 55404
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use: Date National Objective is met:
NSP Only - LMMI 01/12/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2526 West Broadway Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use: Date National Objective is met:
NSP Only - LMMI 05/12/2010

Description of End Use:

Property cleared to remove slum/blight

24

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
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Address: 2540 Cedar Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/01/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2546 University Avenue NorthE, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/10/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 2600 Cedar Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/22/2011

Description of End Use:

Property cleared to remove slum/blight

25

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
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Address: 2609 Quincy Street Northeast, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 07/03/2013

Description of End Use:

Property cleared to remove slum/blight

Address: 2654 Oliver Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/27/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 2655 Oliver Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

26

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
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Address: 2655 Russell Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2705 Emerson Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/31/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2729 Cedar Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/30/2010

Description of End Use:

Property cleared to remove slum/blight

27

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2744 Taylor Street NorthE, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 02/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2803 Newton Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/06/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 2803 Polk Street Northeast, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/17/2012

Description of End Use:

Property cleared to remove slum/blight

28

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 2807 Emerson Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 08/25/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 2808 Cedar Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/01/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 2827 Girard Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/23/2009

Description of End Use:

Property cleared to remove slum/blight

29

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 2837 16th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 01/12/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 2921 18th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/17/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 2929 11th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/27/2010

Description of End Use:

Property cleared to remove slum/blight

30

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 2955 Russell Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/23/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3009 Park Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 02/03/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 301 30th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 07/16/2009

Description of End Use:

Property cleared to remove slum/blight

31

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 3011 Knox Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3015 Thomas Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/14/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3020 6th Street North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 05/28/2010

Description of End Use:

Property cleared to remove slum/blight

32

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Address: 3026 Logan Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/09/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 3034 15th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/04/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3111 Dupont Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight

33

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 3115 42nd Street East, Minneapolis, Minnesota 55406
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 05/09/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 318 25th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/23/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3201 4th Street North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 06/28/2011

Description of End Use:

Property cleared to remove slum/blight

34

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 3208 17th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 08/18/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 3210 Morgan Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 02/10/2012

Description of End Use:

Property cleared to remove slum/blight

Address: 3244 3rd Avenue South, Minneapolis, Minnesota 55408
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:
Clearance and Demolition

National Objective for End Use:
NSP Only - LMMI 04/17/2012

Description of End Use:

Property cleared to remove slum/blight

35

Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Address: 3247 Lyndale Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3315 6th Street North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 07/01/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3339 Lyndale Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 01/04/2011

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 3351 Oakland Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/02/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3408 Oakland Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 08/24/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3411 Chicago Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 06/19/2009

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

.
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Address: 3413 Chicago Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 06/19/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3450 Humboldt Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/22/2013

Description of End Use:

Property cleared to remove slum/blight

Address: 3507 Aldrich Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 3513 14th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/21/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3532 Chicago Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/21/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3533 19th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/28/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 3545 Columbus Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 02/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3550 Fremont Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 3656 Emerson Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/17/2009

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 3658 Emerson Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/17/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 3822 6th Street North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/31/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 3901 22nd Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/19/2009

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

4100 Colfax Avenue North,

Minneapolis, Minnesota 55412
Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

10/29/2010

413 26th Avenue North, Minneapolis, Minnesota 55411

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

11/24/2010

418 23rd Avenue North, Minneapolis, Minnesota 55411

Affordability Start Date:

Projected Disposition Date:

Date National Objective is met:

07/16/2009
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 4203 Fremont Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight

Address: 4237 Dupont Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/10/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 4309 Irving Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/18/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 4326 10th Avenue South, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/19/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 4615 Aldrich Avenue North, Minneapolis, Minnesota 55412
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 06/19/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 611 36th Street East, Minneapolis, Minnesota 55407
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 03/12/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 618 25th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 12/23/2009

Description of End Use:

Property cleared to remove slum/blight

Address: 621 26th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 09/27/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 626 Queen Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 11/24/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address: 680 Lowry Avenue Northeast, Minneapolis, Minnesota 55418
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 05/27/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 712 24th Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 04/20/2011

Description of End Use:

Property cleared to remove slum/blight

Address: 800 Oliver Avenue North, Minneapolis, Minnesota 55411
Property Status: Affordability Start Date:
Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use: Projected Disposition Date:

Clearance and Demolition

National Objective for End Use: Date National Objective is met:

NSP Only - LMMI 10/25/2010

Description of End Use:

Property cleared to remove slum/blight
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Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:
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Address:
Property Status:

Completed

Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Address:

Property Status:
Completed
Description of Affordability Strategy:

N/A

Activity Type for End Use:
Clearance and Demolition
National Objective for End Use:
NSP Only - LMMI

Description of End Use:

Property cleared to remove slum/blight

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Projected Disposition Date:

Date National Objective is met:
12/31/2011

Projected Disposition Date:

Date National Objective is met:

04/27/2010

912 35th Street East, Minneapolis, Minnesota 55407
Affordability Start Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

917 26th Avenue North, Minneapolis, Minnesota 55411
Affordability Start Date:

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

08NSPFinan
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08NSPFinan / FinancingForeclosure Recovery Affordable

G4890NSP FIN
Financing <120

Activity Status:
Under Way
Project Title:

FinancingForeclosure Recovery Affordable

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:
01/30/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Projected End Date:
12/31/2019
Completed Activity Actual End Date:

Responsible Organization:
City of Minneapolis Community Planning and

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2018 To Date
N/A $110,000.00
$0.00 $110,000.00
$0.00 $110,000.00
$0.00 $110,000.00
$0.00 $110,000.00
$0.00 $0.00

$0.00 $21,817.01
$0.00 $110,000.00
$0.00 $0.00

$0.00 $0.00

CPED will make down payment and closing cost assistance available to meet the affordability gap in homeownership
opportunities for homebuyers, which may include buyers at the HUD required 50% of area median income.

Location Description:

NSP target neighborhoods as described in

http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
6/5
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/5

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 3/2 3/3 6/5 100.00

0 3/2 3/3 6/5 100.00
Amount

Project #/ Title: 08NSPLandBank / Acquisition and Land Banking

Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

08NSPLandBank

Projected Start Date:

03/01/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

G4890NSP LBNK ACQ
Landbank Acquistion
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Activity Status:

Under Way

Project Title:

Acquisition and Land Banking

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Minneapolis Community Planning and

Oct 1 thru Dec 31, 2018 To Date

N/A $1,161,156.34
$0.00 $1,161,156.34
($12,339.41) $1,148,816.93
($12,339.41) $1,148,816.93
($150,000.00) $962,596.23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $137,660.59 $186,220.70

Program Income Received $0.00 $137,383.46

Total Funds Expended ($150,001.00) $1,148,816.93
City of Minneapolis Community Planning and Economic ($150,001.00) $1,148,816.93

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

City of Minneapolis, acting through its department of Community Planning and Economic Development, will strategically acquire
homes that have been foreclosed upon and demolish blighted structures with NSP funds. The City will purchase only foreclosed
properties that are vacant and exhibit blight. It is the City’s expectation to hold these vacant parcels (land bank) for an
unspecified time period, not to exceed 10 years, until the market is ready to absorb new development of owner-occupied
housing units. As required, the City will adhere to all acquisition, holding and disposition stipulations specified in the NSP
notice.

Specifically the City’s Land Bank Program will purchase and demolish those properties that:
« are vacant and blighted to a degree justifying demolition;
« are located in the City-defined NSP high risk service area; and

« are available for purchase at least 5% and on average 15% below the current market appraised value.

Location Description:

NSP target areas as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Reduction of $150,001 which reflects the movement of Administrative costs that were incorrectly coded as Land Bank.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 51/75
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 08NSPurchaseRehab / Purchase and Rehab

Grantee Activity Number: G4890NSP 25PRAH

Activity Title: Purchase & Rehab Alliance Housing <50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Alliance Housing

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $176,299.81

Total Budget $0.00 $176,299.81

Total Obligated $0.00 $176,299.81

Total Funds Drawdown $0.00 $176,299.81
Program Funds Drawdown $0.00 $175,000.00
Program Income Drawdown $0.00 $1,299.81

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $176,299.81

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a
foreclosed and/or abandoned property and the sale price. The property will be sold to an income-qualified owner-occupant or
rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with
income at or below 50% AMI.

Location Description:
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Developer has identified three eligible projects in North Minneapolis located in NSP target area as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

3/0

Cumulative Actual Total / Expected
Total
7

7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
17 0/0 17 100.00
717 0/0 717 100.00

Amount
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Grantee Activity Number: G4890NSP 25PRPPL

Activity Title: Purchase & Rehab PPL <50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Project for Pride in Living

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,476,400.00

Total Budget $0.00 $1,476,400.00

Total Obligated $0.00 $1,476,400.00

Total Funds Drawdown $0.00 $1,476,400.00
Program Funds Drawdown $0.00 $1,464,800.00
Program Income Drawdown $0.00 $11,600.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,476,400.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of
purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income
qualified owner-occupant or rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with
income at or below 50% AMI.

Location Description:

NSP target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_ Recommendation_Summary.pdf
Primary focus will be Phillips and North Minneapolis

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/5

22/0

Cumulative Actual Total / Expected
Total
24/22

6/6
18/16

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
24/22 0/0 24/22 100.00
24/22 0/0 24/22 100.00

Amount
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Grantee Activity Number: G4890NSP 25PRPRG

Activity Title: Purchase & Rehab Powderhorn Residents Group
<50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Powderhorn Residence Group

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $24,000.00

Total Budget $24,000.00 $24,000.00

Total Obligated $24,000.00 $24,000.00

Total Funds Drawdown $24,000.00 $24,000.00
Program Funds Drawdown $24,000.00 $24,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Powderhorn Residence Group $0.00 $24,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of
purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income
qualified owner-occupant or rented to an income-qualified tenant.

Location Description:

NSP target neighborhood focus of Jordan and Harrison as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Updated Action Plan to include owner and SF perfromance measures, and then added QPR reporting items to match.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 1 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 1 0 1 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Funds $24,000.00

Total Other Funding Sources $0.00
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Grantee Activity Number: G4890NSP PRPRG

Activity Title: Purchase & Rehab PRG <120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Powderhorn Residence Group

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $95,000.00

Total Budget ($24,000.00) $95,000.00

Total Obligated ($46,500.00) $72,500.00

Total Funds Drawdown ($33,686.31) $72,500.00
Program Funds Drawdown ($24,000.00) $35,000.00
Program Income Drawdown ($9,686.31) $37,500.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $72,500.00

Powderhorn Residence Group $0.00 $72,500.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of

purchase and rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income
qualified owner-occupant or rented to an income-qualified tenant.

Location Description:

NSP target neighborhood focus of Jordan and Harrison as further described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity Funding_Recommendation_Summary.pdf

Activity Progress Narrative:

Added SF and Owner performance measures in Action Plan and then reported here to match.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
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# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

2

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

1

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22

22

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 1/1 2/2 50.00

2 0/0 11 2/2 50.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
DELETED-ACTIVITIES
Projected Start Date:
01/30/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

DELETED-ACTIVITIES / DELETED-ACTIVITIES (Temporary)

G4890NSP REDPDC-12122018071043
Redevelopment project delivery cost
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Activity Status:

Cancelled

Project Title:

DELETED-ACTIVITIES (Temporary)
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:

City of Minneapolis Community Planning and

Oct 1 thru Dec 31, 2018 To Date
N/A $0.00
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

($757.57)
($757.57)
($757.57)
($757.57)
$0.00
$0.00
$0.00

$0.00
$0.00

Project delivery costs in support of Alliance Housing Redevelopment activity.

Location Description:

North Minneapolis NSP target area.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
DELETED-ACTIVITIES
Projected Start Date:
01/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

G4890NSPPRPDC-12122018070954
Purchase and Rehab Project Delivery Costs

Activity Status:

Cancelled

Project Title:

DELETED-ACTIVITIES (Temporary)
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Minneapolis Community Planning and

Oct 1 thru Dec 31, 2018 To Date
N/A $0.00
($8,582.71) $0.00
($8,582.71) $0.00
($8,582.71) $0.00
($6,100.00) $0.00
($2,482.71) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Project delivery costs in support of the purchase rehab activities of the grant.

Location Description:

Minneapolis NSP target areas.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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